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Introduction

This seventh monthly progress report for the Anamorphic Attachment for High
Power Stereoviewer, Phase II, covers the period 1 January 1968 to 31 January

1968,

Current Activity (2.2.1,1)

As the result of trips to the Vendor's facility by the project engineer
the cognizant buyer, and the head of Administrative Services, the delinquent

Anamorphic Prisms were received January 25, 1968,

Future Activity (2.2,1,2)

Final assembly, alignment and testing of the Anamorphic Attachment will
continue into the next reporting period. Final assembly of the attachments

has begun. Delivery of the attachments will be made in February.

Unresolved Technical Problems (2.2.1.3)

None

Unresolved Contractual Problems (2.2.1.4)

An extension of the contract to the end of February will be requested,

Oral Agreements (2,2.1.5)

None

Proposed Changes Requiring Approval of Contracting Officiers (2.2.1.6)

None

Unresolved Matters (2.2.1.7)

None

~ Status of Funds (2.2.1.8)

"On attached form.
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